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FACT SHEET
SPRINGBROOK ESTATES SEWER IMPROVEMENT AREA
INFORMATIONAL MEETING
December 20, 2017

	Cost to Property Owners
1. Design and Construction  - Principal Debt Service (PDS)
Breakdown of Estimated Cost
Construction 	(9,581 lf of sewer)				        $1,239,746
Design							          	             167,400 
Easement acquisition						  	  20,000
Administrative							               44,000
Miscellaneous								  43,000
Contingency (10 % Construction)				             123,976
Total Estimated Project Cost					        $1,638,122

Estimated Principal Debt Service (PDS) per User Equivalency (UE):
PDS per UE = (PDS – USDA Grant – County Participation) ÷ 84 UE
        = $1,638,122 - $400,000 - $405,800)  84
	        = $832,322  84 = $9,909 per UE
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	Tentative Project Schedule	

	1st Informational Meeting
	August 28, 2013

	Income Surveys Sent
	[bookmark: _GoBack]January 24, 2014

	2nd Informational Meeting
	December 20, 2017

	Begin Construction
	February-March 2018

	Complete Construction
	December 2018

	Project Wrap-up Meeting
	January 2019

	Initial Principal DS Billing 
	February 2019

	First DS Sewer Billing Charge
	April 2019



“This institution is an equal opportunity provider, employer and lender.”
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